

ID	Proj Task (Text1)	Task Name	Duration	% Complete	Baseline1 Start	Baseline1 Finish	Start	Finish	Actual Start	Actual Finish
1		Advanced Transportation Controller (ATC) Cybersecurity Project	817 days	58%	Fri 10/1/21	Thu 3/21/24	Fri 10/1/21	Fri 2/28/25	Fri 10/1/21	NA
2		Project Authorization to Proceed	0 days	0%	Fri 10/1/21	Fri 10/1/21	Fri 10/1/21	Fri 10/1/21	NA	NA
3	1	Project Management [PWS Task 1]	580 days	73%	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	NA
4	1.1	Kickoff Meeting [PWS Task 1.1]	1 day	0%	Mon 4/18/22	Mon 4/18/22	Mon 4/18/22	Mon 4/18/22	NA	NA
5	1.2	Project Management Plan (PMP) and Systems Engineering Management Plan (SEMP) [PWS Task 1.2]	114 days	100%	Fri 10/1/21	Tue 5/3/22	Fri 10/1/21	Fri 4/8/22	Fri 10/1/21	Fri 4/8/22
6	1.2.1	Develop Draft PMP and SEMP	109 days	100%	Fri 10/1/21	Fri 10/29/21	Fri 10/1/21	Fri 4/1/22	Fri 10/1/21	Fri 4/1/22
7	1.2.2	Deliver Draft PMP with SEMP and Project Schedule [PWS Deliverable]	0 days	100%	Mon 4/4/22	Mon 4/4/22	Mon 4/4/22	Mon 4/4/22	Mon 4/4/22	Mon 4/4/22
8	1.2.3	USDOT Review and Comment on PMP and SEMP	5 days	100%	Mon 4/4/22	Fri 4/15/22	Mon 4/4/22	Fri 4/8/22	Mon 4/4/22	Fri 4/8/22
9	1.2.4	Draft 2 PMP and SEMP Review Meeting with USDOT	0 days	100%	Mon 4/18/22	Tue 4/19/22	Fri 4/8/22	Fri 4/8/22	Fri 4/8/22	Fri 4/8/22
10	1.2.5	Update Draft PMP/SEMP Per USDOT Review and USDOT Approval [PWS Deli	0 days	100%	Wed 4/20/22	Tue 5/3/22	Fri 4/8/22	Fri 4/8/22	Fri 4/8/22	Fri 4/8/22
11	1.3	Monthly Progress Reporting	580 days	70%	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	NA
12	1.3.1	Monthly Progress Report Preparation	580 days	70%	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	NA
13	1.3.2	Deliver Monthly Progress Report [PWS Deliverable]	580 days	70%	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	Mon 3/18/24	Fri 10/1/21	NA
14	1.4	USDOT ATP to Develop Concept of Operations for ATC Cybersecurity Stand	1 day	100%	Tue 5/3/22	Tue 5/3/22	Fri 4/8/22	Fri 4/8/22	Fri 4/8/22	Fri 4/8/22
15	2	Develop Concept of Operations (ConOps) for ATC Cybersecurity Standard [PWS Task 2]	388 days	97%	Wed 5/4/22	Tue 10/4/22	Tue 3/1/22	Tue 9/26/23	Tue 3/1/22	NA
16	2.1	Review Relevant Prior and Ongoing Research	129 days	91%	Wed 5/4/22	Thu 8/11/22	Tue 3/1/22	Tue 8/30/22	Tue 3/1/22	NA
17	2.1.1	Stakeholder and Subject Matter Expert List	4 days	100%	Wed 5/4/22	Tue 5/24/22	Fri 5/20/22	Wed 5/25/22	Fri 5/20/22	Wed 5/25/22
18	2.1.2	Deliver Stakeholder and Subject Matter Expert List	1 day	100%	Tue 5/24/22	Tue 5/24/22	Thu 5/26/22	Thu 5/26/22	Thu 5/26/22	Thu 5/26/22
19	2.1.3	USDOT Approves Stakeholder and SME List [PWS Deliverable]	10 days	100%	Wed 5/25/22	Wed 6/8/22	Thu 5/26/22	Fri 6/10/22	Thu 5/26/22	Fri 6/10/22
20	2.1.4	Review Prior and Current Relevant Research	56 days	100%	Wed 5/4/22	Tue 5/17/22	Tue 3/1/22	Tue 5/17/22	Tue 3/1/22	Tue 5/17/22
21	2.1.5	Develop Draft Stakeholder Interview Questionnaire	7 days	100%	Wed 5/11/22	Mon 5/16/22	Thu 5/12/22	Fri 5/20/22	Thu 5/12/22	Fri 5/20/22
22	2.1.6	Deliver Draft Stakeholder Interview Questionnaire [PWS Deliverable]	1 day	100%	Mon 5/16/22	Mon 5/16/22	Fri 5/20/22	Fri 5/20/22	Fri 5/20/22	Fri 5/20/22
23	2.1.7	USDOT Review and Comment on Draft Stakeholder Questionnaire	11 days	100%	Tue 5/17/22	Tue 5/31/22	Fri 5/20/22	Tue 6/7/22	Fri 5/20/22	Tue 6/7/22
24	2.1.8	Update Draft Stakeholder Interview Questionnaire Per USDOT Review and Approval [PWS Deliverable]	4 days	100%	Wed 6/1/22	Tue 6/14/22	Wed 6/8/22	Mon 6/13/22	Wed 6/8/22	Mon 6/13/22
25	2.1.9	Perform Stakeholder Interviews	16 days	100%	Wed 6/15/22	Tue 6/28/22	Mon 7/18/22	Mon 8/8/22	Mon 7/18/22	Mon 8/8/22
26	2.1.10	Prepare Draft Stakeholder Interview Summary Report	4 days	15%	Wed 6/29/22	Thu 6/30/22	Mon 8/22/22	Mon 8/22/22	Wed 8/17/22	NA
27	2.1.11	Deliver Draft Stakeholder Interview Summary Report	0 days	0%	Thu 6/30/22	Thu 6/30/22	Mon 8/22/22	Mon 8/22/22	NA	NA
28	2.1.12	USDOT Review and Comment on Draft Stakeholder Interview Summary Report	10 days	0%	Fri 7/1/22	Fri 7/15/22	Tue 8/23/22	Tue 9/6/22	NA	NA
29	2.1.13	Update Stakeholder Summary Report Based on USDOT Comments	2 days	0%	Mon 7/18/22	Tue 7/19/22	Thu 9/8/22	Thu 9/8/22	NA	NA
30	2.1.14	Deliver Stakeholder Interview Summary Report [PWS Deliverable]	0 days	0%	Tue 7/19/22	Tue 7/19/22	Thu 9/8/22	Thu 9/8/22	NA	NA
31	2.1.15	Develop Draft White Paper Summarizing Sources and Research	0 days	100%	Fri 7/1/22	Thu 7/14/22	Wed 5/18/22	Wed 6/22/22	Wed 5/18/22	Wed 6/22/22
32	2.1.16	Deliver Draft White Paper to USDOT	1 day	100%	Thu 7/14/22	Thu 7/14/22	Wed 6/22/22	Wed 6/22/22	Wed 6/22/22	Wed 6/22/22
33	2.1.17	USDOT Review and Comment on Draft White Paper	5 days	100%	Fri 7/15/22	Thu 7/28/22	Thu 6/23/22	Wed 6/29/22	Thu 6/23/22	Wed 6/29/22
34	2.1.18	Update Draft White Paper Based on USDOT Comments	47 days	100%	Fri 7/29/22	Thu 8/11/22	Thu 6/30/22	Tue 9/6/22	Thu 6/30/22	Tue 9/6/22
35	2.1.19	Deliver White Paper Summarizing Sources and Research [PWS Deliverable]	1 day	100%	Thu 8/11/22	Thu 8/11/22	Wed 9/7/22	Wed 9/7/22	Wed 9/7/22	Wed 9/7/22
36	2.2	Develop Draft Concept of Operations (ConOps)	265 days	99%	Wed 5/25/22	Thu 8/11/22	Thu 5/26/22	Thu 6/29/23	Thu 5/26/22	NA
37	2.2.1	Establish ATC Cybersecurity Steering Committee (SC)	10 days	80%	Wed 5/25/22	Wed 6/8/22	Thu 5/26/22	Thu 6/9/22	Thu 5/26/22	NA
38	2.2.2	Deliver SC Roster	0 days	0%	Wed 6/8/22	Wed 6/8/22	Thu 6/9/22	Thu 6/9/22	NA	NA
39	2.2.3	Develop Draft ConOps (includes WG mini-review)	28 days	100%	Fri 7/15/22	Thu 8/11/22	Mon 8/1/22	Thu 9/8/22	Mon 8/1/22	Thu 9/8/22
40	2.2.4	Deliver Draft ConOps [PWS Deliverable]	1 day	100%	Thu 8/11/22	Thu 8/11/22	Fri 9/9/22	Fri 9/9/22	Fri 9/9/22	Fri 9/9/22
41	2.2.5	Develop Threat Analysis and NIST 800-53 Control Mapping	191 days	100%	NA	NA	Mon 9/12/22	Thu 6/29/23	Mon 9/12/22	Thu 6/29/23
42	2.2.5.1	Define Change in Scope	45 days	100%	NA	NA	Mon 9/12/22	Tue 11/15/22	Mon 9/12/22	Tue 11/15/22
43	2.2.5.2	Update PMP and Project Schedule for Change in Scope	4 days	100%	NA	NA	Wed 11/16/22	Mon 11/21/22	Wed 11/16/22	Mon 11/21/22
44	2.2.5.3	Update ConOps to Include References to ARC-IT/NIST 800-53 Controls and CIS Controls	139 days	100%	NA	NA	Tue 11/22/22	Mon 6/26/23	Tue 11/22/22	Mon 6/26/23
45	2.2.5.4	Develop Draft Threat Analysis	5 days	100%	NA	NA	Tue 12/6/22	Mon 12/12/22	Tue 12/6/22	Mon 12/12/22
46	2.2.5.5	USDOT Review and Comment Draft Threat Analysis	10 days	100%	NA	NA	Tue 12/13/22	Tue 1/3/23	Tue 12/13/22	Tue 1/3/23
47	2.2.5.6	Update Draft Threat Analysis Based on USDOT Comments	5 days	100%	NA	NA	Wed 1/4/23	Wed 1/18/23	Wed 1/4/23	Wed 1/18/23
48	2.2.5.7	Manufacturer and WG Meeting(s) (4-6) to Discuss Draft Threat Analysis and NIST Controls	4 days	100%	NA	NA	Thu 5/25/23	Wed 5/31/23	Thu 5/25/23	Wed 5/31/23
49	2.2.5.8	Update Draft Threat Analysis Per Working Group	0 days	100%	NA	NA	Wed 1/4/23	Tue 1/17/23	Wed 1/4/23	Tue 1/17/23
50	2.2.5.9	USDOT Approves Threat Analysis	0 days	100%	NA	NA	Wed 1/18/23	Wed 1/18/23	Wed 1/18/23	Wed 1/18/23
51	2.2.5.10	Incorporate Threat Analysis and New User Needs into Draft ConOps	20 days	100%	NA	NA	Thu 6/1/23	Wed 6/28/23	Thu 6/1/23	Wed 6/28/23
52	2.2.5.11	Deliver Draft ConOps [PWS Deliverable]	1 day	100%	NA	NA	Thu 6/29/23	Thu 6/29/23	Thu 6/29/23	Thu 6/29/23

Project: ATC Cybersecurity Project

File: ATCCybersecurityProject_231106.mpp

Subject: ATC Cybersecurity Standard with ATC Stds Updates

Task		External Milestone		Duration-only		Critical Split	
Split		Inactive Task		Manual Summary Rollup		Progress	
Milestone		Inactive Task		Manual Summary		Deadline	
Summary		Inactive Milestone		Start-only			
Project Summary		Inactive Summary		Finish-only			
External Tasks		Manual Task		Critical			

ID	Proj Task (Text1)	Task Name	Duration	% Complete	Baseline1 Start	Baseline1 Finish	Start	Finish	Actual Start	Actual Finish
53	2.3	Walkthrough on Draft Concept of Operations	275 days	100%	Fri 7/15/22	Wed 9/7/22	Tue 8/9/22	Tue 9/26/23	Tue 8/9/22	Tue 9/26/23
54	2.3.1	Develop Draft ConOps Walkthrough Plan	2 days	100%	Fri 7/15/22	Mon 7/18/22	Tue 8/9/22	Wed 8/10/22	Tue 8/9/22	Wed 8/10/22
55	2.3.2	Deliver Draft ConOps Walkthrough Plan [PWS Deliverable]	1 day	100%	Mon 7/18/22	Mon 7/18/22	Thu 8/11/22	Thu 8/11/22	Thu 8/11/22	Thu 8/11/22
56	2.3.3	USDOT Review and Comment on Draft ConOps Walkthrough Plan	0 days	100%	Tue 7/19/22	Mon 8/1/22	Fri 6/16/23	Fri 6/16/23	Fri 6/16/23	Fri 6/16/23
57	2.3.4	Update Draft ConOps Walkthrough Plan Per USDOT Review	0 days	100%	Tue 8/2/22	Wed 8/3/22	Sat 6/17/23	Sat 6/17/23	Sat 6/17/23	Sat 6/17/23
58	2.3.5	Deliver ConOps Walkthrough Plan [PWS Deliverable]	1 day	100%	Wed 8/3/22	Wed 8/3/22	Mon 6/19/23	Mon 6/19/23	Mon 6/19/23	Mon 6/19/23
59	2.3.6	WG Review and Comment on Draft ConOps	9 days	100%	Fri 8/12/22	Thu 8/25/22	Fri 6/30/23	Thu 7/13/23	Fri 6/30/23	Thu 7/13/23
60	2.3.7	Prepare ConOps Walkthrough Workbook	0 days	100%	Thu 8/4/22	Fri 8/5/22	Sat 7/1/23	Sun 7/2/23	Sat 7/1/23	Sun 7/2/23
61	2.3.8	Deliver ConOps Walkthrough Workbook [PWS Deliverable]	1 day	100%	Fri 8/5/22	Fri 8/5/22	Mon 7/3/23	Mon 7/3/23	Mon 7/3/23	Mon 7/3/23
62	2.3.9	Convene Technical Walkthrough of Draft ConOps and Adjudicate Comments	10 days	100%	Fri 8/26/22	Thu 9/1/22	Thu 7/13/23	Thu 7/27/23	Thu 7/13/23	Thu 7/27/23
63	2.3.10	Prepare ConOps Walkthrough Comment Resolution Report	41 days	100%	Fri 9/2/22	Wed 9/7/22	Mon 9/25/23	Fri 7/28/23	Fri 7/28/23	Mon 9/25/23
64	2.3.11	Deliver ConOps Walkthrough Comment Resolution Report [PWS Deliverable]	1 day	100%	Wed 9/7/22	Wed 9/7/22	Tue 9/26/23	Tue 9/26/23	Tue 9/26/23	Tue 9/26/23
65	2.4	Final Concept of Operations	41 days	100%	Thu 9/8/22	Tue 10/4/22	Fri 7/28/23	Mon 9/25/23	Fri 7/28/23	Mon 9/25/23
66	2.4.1	Revise Draft ConOps per Technical Walkthrough and Comments	2.5 days	100%	Fri 9/8/22	Wed 9/14/22	Fri 7/28/23	Thu 8/10/23	Fri 7/28/23	Thu 8/10/23
67	2.4.2	Deliver Second Draft ConOps	1 day	100%	Wed 9/14/22	Wed 9/14/22	Fri 8/11/23	Fri 8/11/23	Fri 8/11/23	Fri 8/11/23
68	2.4.3	WG Review and Comment on Second Draft ConOps	10 days	100%	Thu 9/15/22	Wed 9/21/22	Fri 8/11/23	Fri 8/25/23	Fri 8/11/23	Fri 8/25/23
69	2.4.4	Convene WG Web Conference to Adjudicate Comments on Second Draft ConC	0 days	100%	Thu 9/22/22	Fri 9/23/22	Fri 8/25/23	Fri 8/25/23	Fri 8/25/23	Fri 8/25/23
70	2.4.5	Revise Second Draft ConOps per Comment Resolution	0 days	100%	Mon 9/26/22	Fri 9/30/22	Fri 8/25/23	Fri 8/25/23	Fri 8/25/23	Fri 8/25/23
71	2.4.6	Deliver ConOps for ATC Cybersecurity Standard [PWS Deliverable]	1 day	100%	Fri 9/30/22	Fri 9/30/22	Thu 8/31/23	Thu 8/31/23	Thu 8/31/23	Thu 8/31/23
72	2.4.7	Update ConOps Resolution Report	2 days	100%	Mon 10/3/22	Thu 10/4/22	Fri 9/22/23	Mon 9/25/23	Fri 9/22/23	Mon 9/25/23
73	3	Develop System Requirements Specification (SRS) for ATC Cybersecurity Standard [PWS Task 3]	62 days	0%	Wed 10/5/22	Fri 1/20/23	Tue 9/26/23	Wed 1/3/24	NA	NA
74	3.1	Develop Draft System Requirements Specification (SRS)	20 days	0%	Wed 10/5/22	Wed 11/2/22	Tue 9/26/23	Tue 10/24/23	NA	NA
75	3.1.1	Develop Draft SRS (includes WG mini-review)	20 days	0%	Wed 10/5/22	Wed 11/2/22	Tue 9/26/23	Tue 10/24/23	NA	NA
76	3.1.2	Deliver Draft SRS [PWS Deliverable]	0 days	0%	Wed 11/2/22	Wed 11/2/22	Tue 10/24/23	Tue 10/24/23	NA	NA
77	3.2	Walkthrough on Draft System Requirements Specification	38 days	0%	Wed 10/5/22	Thu 12/1/22	Tue 9/26/23	Mon 11/20/23	NA	NA
78	3.2.1	Develop SRS Walkthrough Plan	2 days	0%	Wed 10/5/22	Thu 10/6/22	Tue 9/26/23	Wed 9/27/23	NA	NA
79	3.2.2	Deliver Draft SRS Walkthrough Plan [PWS Deliverable]	0 days	0%	Thu 10/6/22	Thu 10/6/22	Wed 9/27/23	Wed 9/27/23	NA	NA
80	3.2.3	USDOT Review and Comment on Draft SRS Walkthrough Plan	10 days	0%	Fri 10/7/22	Fri 10/21/22	Thu 9/28/23	Thu 10/12/23	NA	NA
81	3.2.4	Update Draft SRS Walkthrough Plan Per USDOT Review	2 days	0%	Mon 10/24/22	Tue 10/25/22	Fri 10/13/23	Mon 10/16/23	NA	NA
82	3.2.5	Deliver SRS Walkthrough Plan [PWS Deliverable]	0 days	0%	Tue 10/25/22	Tue 10/25/22	Mon 10/16/23	Mon 10/16/23	NA	NA
83	3.2.6	WG Review and Comment on Draft SRS	10 days	0%	Thu 11/3/22	Thu 11/17/22	Wed 10/25/23	Tue 11/7/23	NA	NA
84	3.2.7	Prepare SRS Walkthrough Workbook	2 days	0%	Wed 10/26/22	Thu 10/27/22	Tue 10/17/23	Wed 10/18/23	NA	NA
85	3.2.8	Deliver SRS Walkthrough Workbook [PWS Deliverable]	0 days	0%	Thu 10/27/22	Thu 10/27/22	Wed 10/18/23	Wed 10/18/23	NA	NA
86	3.2.9	Convene Technical Walkthrough of Draft SRS and Adjudicate Comments	5 days	0%	Fri 11/18/22	Mon 11/28/22	Wed 11/8/23	Wed 11/15/23	NA	NA
87	3.2.10	Prepare SRS Walkthrough Comment Resolution Report	3 days	0%	Tue 11/29/22	Thu 12/1/22	Thu 11/16/23	Mon 11/20/23	NA	NA
88	3.2.11	Deliver SRS Walkthrough Comment Resolution Report [PWS Deliverable]	0 days	0%	Thu 12/1/22	Thu 12/1/22	Mon 11/20/23	Mon 11/20/23	NA	NA
89	3.3	Final System Requirements Specification	24 days	0%	Fri 12/2/22	Fri 1/20/23	Tue 11/21/23	Wed 1/3/24	NA	NA
90	3.3.1	Revise Draft SRS per Technical Walkthrough and Comments	10 days	0%	Fri 12/2/22	Thu 12/15/22	Tue 11/21/23	Wed 12/6/23	NA	NA
91	3.3.2	Deliver Second Draft SRS	0 days	0%	Thu 12/15/22	Thu 12/15/22	Wed 12/6/23	Wed 12/6/23	NA	NA
92	3.3.3	WG Review and Comment on Second Draft SRS	5 days	0%	Fri 12/16/22	Thu 12/22/22	Thu 12/7/23	Wed 12/13/23	NA	NA
93	3.3.4	Convene WG Web Conference to Adjudicate Comments on Second Draft SRS	2 days	0%	Fri 12/23/22	Tue 1/3/23	Thu 12/14/23	Fri 12/15/23	NA	NA
94	3.3.5	Revise Second Draft SRS per Comment Resolution	5 days	0%	Wed 1/4/23	Wed 1/18/23	Mon 12/18/23	Fri 12/22/23	NA	NA
95	3.3.6	Deliver SRS for ATC Cybersecurity Standard [PWS Deliverable]	0 days	0%	Wed 1/18/23	Wed 1/18/23	Fri 12/22/23	Fri 12/22/23	NA	NA
96	3.3.7	Update SRS Comment Resolution Report	2 days	0%	Thu 1/19/23	Fri 1/20/23	Tue 1/2/24	Wed 1/3/24	NA	NA
97	4	Develop System Design Description (SDD) for the SC Cybersecurity Standard [PWS Task 4]	62 days	0%	Mon 1/23/23	Wed 4/19/23	Thu 1/4/24	Tue 4/9/24	NA	NA
98	4.1	Develop Draft System Design Description (SDD)	20 days	0%	Mon 1/23/23	Fri 2/17/23	Thu 1/4/24	Thu 2/8/24	NA	NA
99	4.1.1	Develop Draft SDD (includes WG mini-review)	20 days	0%	Mon 1/23/23	Fri 2/17/23	Thu 1/4/24	Thu 2/8/24	NA	NA
100	4.1.2	Deliver Draft SDD [PWS Deliverable]	0 days	0%	Fri 2/17/23	Fri 2/17/23	Thu 2/8/24	Thu 2/8/24	NA	NA
101	4.2	Walkthrough on Draft System Design Description	38 days	0%	Mon 1/23/23	Thu 3/16/23	Thu 1/4/24	Wed 3/6/24	NA	NA
102	4.2.1	Develop Draft SDD Walkthrough Plan	2 days	0%	Mon 1/23/23	Tue 1/24/23	Thu 1/4/24	Fri 1/5/24	NA	NA
103	4.2.2	Deliver Draft SDD Walkthrough Plan [PWS Deliverable]	0 days	0%	Tue 1/24/23	Tue 1/24/23	Fri 1/5/24	Fri 1/5/24	NA	NA
104	4.2.3	USDOT Review and Comment on Draft SDD Walkthrough Plan	10 days	0%	Wed 1/25/23	Tue 2/7/23	Tue 1/16/24	Mon 1/29/24	NA	NA
105	4.2.4	Update Draft SDD Walkthrough Plan Per USDOT Review	2 days	0%	Wed 2/8/23	Thu 2/9/23	Tue 1/30/24	Wed 1/31/24	NA	NA
106	4.2.5	Deliver SDD Walkthrough Plan [PWS Deliverable]	0 days	0%	Thu 2/9/23	Thu 2/9/23	Wed 1/31/24	Wed 1/31/24	NA	NA
107	4.2.6	WG Review and Comment on Draft SDD	10 days	0%	Tue 2/21/23	Mon 3/6/23	Fri 2/9/24	Fri 2/23/24	NA	NA

Project: ATC Cybersecurity Project

File: ATCCybersecurityProject_231106.mpp

Subject: ATC Cybersecurity Standard with ATC Stds Updates

Task		External Milestone		Duration-only		Critical Split	
Split		Inactive Task		Manual Summary Rollup		Progress	
Milestone		Inactive Task		Manual Summary		Deadline	
Summary		Inactive Milestone		Start-only			
Project Summary		Inactive Summary		Finish-only			
External Tasks		Manual Task		Critical			

ID	Proj Task (Text1)	Task Name	Duration	% Complete	Baseline1 Start	Baseline1 Finish	Start	Finish	Actual Start	Actual Finish
108	4.2.7	Prepare SDD Walkthrough Workbook	2 days	0%	Fri 2/10/23	Mon 2/13/23	Thu 2/1/24	Fri 2/2/24	NA	NA
109	4.2.8	Deliver SDD Walkthrough Workbook [PWS Deliverable]	0 days	0%	Mon 2/13/23	Mon 2/13/23	Fri 2/2/24	Fri 2/2/24	NA	NA
110	4.2.9	Convene Technical Walkthrough of Draft SDD and Adjudicate Comments	5 days	0%	Tue 3/7/23	Mon 3/13/23	Mon 2/26/24	Fri 3/1/24	NA	NA
111	4.2.10	Prepare SDD Walkthrough Comment Resolution Report	3 days	0%	Tue 3/14/23	Thu 3/16/23	Mon 3/4/24	Wed 3/6/24	NA	NA
112	4.2.11	Deliver SDD Walkthrough Comment Resolution Report [PWS Deliverable]	0 days	0%	Thu 3/16/23	Thu 3/16/23	Wed 3/6/24	Wed 3/6/24	NA	NA
113	4.3	Final System Design Description	24 days	0%	Fri 3/17/23	Wed 4/19/23	Thu 3/7/24	Tue 4/9/24	NA	NA
114	4.3.1	Revise Draft SDD per Technical Walkthrough and Comments	10 days	0%	Fri 3/17/23	Thu 3/30/23	Thu 3/7/24	Wed 3/20/24	NA	NA
115	4.3.2	Deliver Second Draft SDD	0 days	0%	Thu 3/30/23	Thu 3/30/23	Wed 3/20/24	Wed 3/20/24	NA	NA
116	4.3.3	WG Review and Comment on Second Draft SDD	5 days	0%	Fri 3/31/23	Thu 4/6/23	Thu 3/21/24	Wed 3/27/24	NA	NA
117	4.3.4	Convene WG Web Conference to Adjudicate Comments on Second Draft SDD	2 days	0%	Fri 4/7/23	Mon 4/10/23	Thu 3/28/24	Fri 3/29/24	NA	NA
118	4.3.5	Revise Second Draft SDD per Comment Resolution	5 days	0%	Tue 4/11/23	Mon 4/17/23	Mon 4/1/24	Fri 4/5/24	NA	NA
119	4.3.6	Deliver SDD for ATC Cybersecurity Standard [PWS Deliverable]	0 days	0%	Mon 4/17/23	Mon 4/17/23	Fri 4/5/24	Fri 4/5/24	NA	NA
120	4.3.7	Update SDD Comment Resolution Report	2 days	0%	Tue 4/18/23	Wed 4/19/23	Mon 4/8/24	Tue 4/9/24	NA	NA
121	5	Task 5 Complete ATC Cybersecurity Standard	189 days	0%	Thu 4/20/23	Mon 2/5/24	Wed 4/10/24	Wed 1/15/25	NA	NA
122	5.1	Develop User Comment Draft (UCD) ATC Cybersecurity Standard	81 days	0%	Thu 4/20/23	Tue 8/15/23	Wed 4/10/24	Fri 8/2/24	NA	NA
123	5.1.1	Develop Draft proposed UCD (pUCD) ATC Cybersecurity Standard	5 days	0%	Thu 4/20/23	Wed 4/26/23	Wed 4/10/24	Tue 4/16/24	NA	NA
124	5.1.2	Deliver Draft pUCD ATC Cybersecurity to WG	0 days	0%	Wed 4/26/23	Wed 4/26/23	Wed 4/16/24	Tue 4/16/24	NA	NA
125	5.1.3	WG Review and Comment on Draft pUCD ATC Cybersecurity Standard	5 days	0%	Thu 4/27/23	Wed 5/3/23	Wed 4/17/24	Tue 4/23/24	NA	NA
126	5.1.4	Convene WG Web Conference on Draft pUCD ATC Cybersecurity Standard and Adjudicate Comments	2 days	0%	Thu 5/4/23	Fri 5/5/23	Wed 4/24/24	Thu 4/25/24	NA	NA
127	5.1.5	Update pUCD Draft ATC Cybersecurity Standard Based on WG Comments	5 days	0%	Mon 5/8/23	Fri 5/12/23	Fri 4/26/24	Thu 5/2/24	NA	NA
128	5.1.6	WG Accepts pUCD ATC Cybersecurity Standard	5 days	0%	Mon 5/15/23	Fri 5/19/23	Fri 5/3/24	Thu 5/9/24	NA	NA
129	5.1.7	Deliver pUCD ATC Cybersecurity Standard to SC	0 days	0%	Fri 5/19/23	Fri 5/19/23	Thu 5/9/24	Thu 5/9/24	NA	NA
130	5.1.8	SC Review and Comment on pUCD ATC Cybersecurity Standard	10 days	0%	Mon 5/22/23	Mon 6/5/23	Fri 5/10/24	Thu 5/23/24	NA	NA
131	5.1.9	Present pUCD ATC Cybersecurity Standard to SC / Conditional Acceptance	1 day	0%	Tue 6/6/23	Tue 6/6/23	Fri 5/24/24	Fri 5/24/24	NA	NA
132	5.1.10	Address SC Comments on pUCD ATC Cybersecurity Standard	5 days	0%	Wed 6/7/23	Wed 6/13/23	Mon 5/27/24	Fri 5/31/24	NA	NA
133	5.1.11	SC Accepts UCD ATC Cybersecurity Standard	5 days	0%	Wed 6/14/23	Tue 6/20/23	Mon 6/3/24	Fri 6/7/24	NA	NA
134	5.1.12	Prepare SDR for UCD ATC Cybersecurity Standard	3 days	0%	Wed 6/21/23	Fri 6/23/23	Mon 6/10/24	Wed 6/12/24	NA	NA
135	5.1.13	Circulate UCD ATC Cybersecurity Standard and SDR to SDOs for Comment	0 days	0%	Fri 6/23/23	Fri 6/23/23	Wed 6/12/24	Wed 6/12/24	NA	NA
136	5.1.14	Comment Period / Collect Comments	25 days	0%	Mon 6/26/23	Fri 7/28/23	Thu 6/13/24	Wed 7/17/24	NA	NA
137	5.1.15	Convene WG Web Conference(s) to Adjudicate Comments on UCD ATC Cybersecurity Standard (incl. Web Confs)	10 days	0%	Mon 7/31/23	Fri 8/11/23	Thu 7/18/24	Wed 7/31/24	NA	NA
138	5.1.16	Prepare UCD Comments Disposition Report	2 days	0%	Mon 8/14/23	Tue 8/15/23	Thu 8/1/24	Fri 8/2/24	NA	NA
139	5.1.17	Deliver UCD Comments Disposition Report to WG [PWS Deliverable]	0 days	0%	Tue 8/15/23	Tue 8/15/23	Fri 8/2/24	Fri 8/2/24	NA	NA
140	5.2	Develop Recommended Standard (RS) ATC Cybersecurity Standard	46 days	0%	Wed 8/16/23	Fri 10/20/23	Mon 8/5/24	Tue 10/8/24	NA	NA
141	5.2.1	Develop Draft proposed RS (pRS) ATC Cybersecurity Standard	5 days	0%	Wed 8/16/23	Tue 8/22/23	Mon 8/5/24	Fri 8/9/24	NA	NA
142	5.2.2	Deliver Draft pRS ATC Cybersecurity Standard to WG	0 days	0%	Tue 8/22/23	Tue 8/22/23	Fri 8/9/24	Fri 8/9/24	NA	NA
143	5.2.3	WG Review and Comment on Draft pRS ATC Cybersecurity Standard	5 days	0%	Wed 8/23/23	Tue 8/29/23	Mon 8/12/24	Fri 8/16/24	NA	NA
144	5.2.4	Convene WG Web Conference on Draft pRS ATC Cybersecurity Standard	5 days	0%	Wed 8/30/23	Wed 9/6/23	Mon 8/19/24	Fri 8/23/24	NA	NA
145	5.2.5	Update Draft pRS ATC Cybersecurity Standard based on WG Comments	5 days	0%	Thu 9/7/23	Wed 9/13/23	Mon 8/26/24	Fri 8/30/24	NA	NA
146	5.2.6	WG Accepts pRS ATC Cybersecurity Standard	5 days	0%	Thu 9/14/23	Wed 9/20/23	Mon 9/2/24	Fri 9/6/24	NA	NA
147	5.2.7	Deliver pRS ATC Cybersecurity Standard to SC	0 days	0%	Wed 9/20/23	Wed 9/20/23	Fri 9/6/24	Fri 9/6/24	NA	NA
148	5.2.8	SC Reviews pRS ATC Cybersecurity Standard	10 days	0%	Thu 9/21/23	Wed 10/4/23	Mon 9/9/24	Fri 9/20/24	NA	NA
149	5.2.9	Present pRS ATC Cybersecurity Standard to SC / Conditional Acceptance	1 day	0%	Thu 10/5/23	Thu 10/5/23	Mon 9/23/24	Mon 9/23/24	NA	NA
150	5.2.10	Address SC Comments on pRS ATC Cybersecurity Standard	5 days	0%	Fri 10/6/23	Thu 10/12/23	Tue 9/24/24	Mon 9/30/24	NA	NA
151	5.2.11	SC Accepts RS ATC Cybersecurity Standard	1 day	0%	Fri 10/13/23	Fri 10/13/23	Tue 10/1/24	Tue 10/1/24	NA	NA
152	5.2.12	Prepare SDR for RS ATC Cybersecurity Standard	3 days	0%	Mon 10/16/23	Wed 10/18/23	Wed 10/2/24	Fri 10/4/24	NA	NA
153	5.2.13	SDO Preparations for Final Ballot - Prep NOI for RS ATC Cybersecurity Standard	2 days	0%	Thu 10/19/23	Fri 10/20/23	Mon 10/7/24	Tue 10/8/24	NA	NA
154	5.2.14	Distribute RS ATC Cybersecurity Standard, SDR and NOI to SDOs / Final Ballot [PWS Deliverable]	0 days	0%	Fri 10/20/23	Fri 10/20/23	Tue 10/8/24	Tue 10/8/24	NA	NA
155	5.3	Develop Approved ATC Cybersecurity Standard	62 days	0%	Mon 10/23/23	Mon 2/5/24	Wed 10/9/24	Wed 1/15/25	NA	NA
156	5.3.1	SDO Ballot Period / Notice of Intent (NOI)	45 days	0%	Mon 10/23/23	Thu 1/4/24	Wed 10/9/24	Mon 12/16/24	NA	NA
157	5.3.2	Address Comments on RS ATC Cybersecurity Standard from Ballot / NOI Period	5 days	0%	Fri 1/5/24	Thu 1/11/24	Tue 12/17/24	Mon 12/23/24	NA	NA
158	5.3.3	Prepare Comments Disposition Report	2 days	0%	Fri 1/12/24	Mon 1/15/24	Tue 12/24/24	Wed 12/25/24	NA	NA
159	5.3.4	Prepare Approved ATC Cybersecurity Standard / Complete Ballot	5 days	0%	Tue 1/16/24	Mon 1/22/24	Thu 12/26/24	Wed 1/1/25	NA	NA
160	5.5.5	Deliver Approved ATC Cybersecurity Standard and Comments Report to ITE	0 days	0%	Mon 1/22/24	Mon 1/22/24	Wed 1/1/25	Wed 1/1/25	NA	NA
161	5.3.6	Develop Publish Ready Approved ATC Cybersecurity Standard	5 days	0%	Tue 1/23/24	Mon 1/29/24	Thu 1/2/25	Wed 1/8/25	NA	NA

Project: ATC Cybersecurity Project

File: ATCCybersecurityProject_231106.mpp

Subject: ATC Cybersecurity Standard with ATC Stds Updates

Task		External Milestone		Duration-only		Critical Split	
Split		Inactive Task		Manual Summary Rollup		Progress	
Milestone		Inactive Task		Manual Summary		Deadline	
Summary		Inactive Milestone		Start-only			
Project Summary		Inactive Summary		Finish-only			
External Tasks		Manual Task		Critical			

ID	Proj Task (Text1)	Task Name	Duration	% Complete	Baseline1 Start	Baseline1 Finish	Start	Finish	Actual Start	Actual Finish
162	5.3.7	Prepare for No Cost Distribution	5 days	0%	Tue 1/30/24	Mon 2/5/24	Thu 1/9/25	Wed 1/15/25	NA	NA
163	5.3.8	No Cost Distribution Approved ATC Cybersecurity Standard [PWS Deliverable]	0 days	0%	Mon 2/5/24	Mon 2/5/24	Wed 1/15/25	Wed 1/15/25	NA	NA
164	6	Develop and Perform ATC Cybersecurity Standard Verification and Validation [PWS Task 5]	100 days	0%	Tue 8/15/23	Thu 1/25/24	Fri 8/2/24	Fri 1/3/25	NA	NA
165	6.1	ATP for Develop and Perform ATC Cybersecurity Standard V&V	0 days	0%	Tue 8/15/23	Tue 8/15/23	Fri 8/2/24	Fri 8/2/24	NA	NA
166	6.2	Develop Test Plan (incl. Test Cases and Test Procedures) for ATC Cybersecurity Standard	40 days	0%	Wed 8/16/23	Thu 10/12/23	Mon 8/5/24	Mon 9/30/24	NA	NA
167	6.3	Deliver Test Plan	0 days	0%	Thu 10/12/23	Thu 10/12/23	Mon 9/30/24	Mon 9/30/24	NA	NA
168	6.4	Perform Verification and Validation Testing Based on Test Documentation	40 days	0%	Fri 10/13/23	Tue 12/12/23	Tue 10/1/24	Wed 11/27/24	NA	NA
169	6.5	Develop Test Report	20 days	0%	Wed 12/13/23	Thu 1/25/24	Mon 12/2/24	Fri 1/3/25	NA	NA
170	6.6	Deliver Test Report and Test Plan [PWS Deliverable]	0 days	0%	Thu 1/25/24	Thu 1/25/24	Fri 1/3/25	Fri 1/3/25	NA	NA
171	7	Develop ATC Standards (ATC 5201, ATC 5401, and ATC 5301) [PWS Task 6]	101 days	0%	Thu 4/20/23	Tue 9/12/23	Wed 4/10/24	Fri 8/30/24	NA	NA
172	7.1	Develop User Comment Draft (UCD) ATC Standards	50 days	0%	Thu 4/20/23	Thu 6/29/23	Wed 4/10/24	Wed 6/19/24	NA	NA
173	7.1.1	Develop Working Group Draft (WGD) ATC Standards	20 days	0%	Thu 4/20/23	Wed 5/17/23	Wed 4/10/24	Tue 5/7/24	NA	NA
174	7.1.1.1	Develop WGD ATC Standards	10 days	0%	Thu 4/20/23	Wed 5/3/23	Wed 4/10/24	Tue 4/23/24	NA	NA
175	7.1.1.2	Deliver WGD ATC Standards [PWS Deliverable]	0 days	0%	Wed 5/3/23	Wed 5/3/23	Tue 4/23/24	Tue 4/23/24	NA	NA
176	7.1.1.3	WG Review and comment of WGD ATC Standards	5 days	0%	Thu 5/4/23	Wed 5/10/23	Wed 4/24/24	Tue 4/30/24	NA	NA
177	7.1.1.4	Adjudicate Comments on WGD ATC Standards (incl. Web Confs)	5 days	0%	Thu 5/11/23	Wed 5/17/23	Wed 5/1/24	Tue 5/7/24	NA	NA
178	7.1.2	Develop Proposed User Comment Draft (pUCD) ATC Standards	30 days	0%	Thu 5/18/23	Thu 6/29/23	Wed 5/8/24	Wed 6/19/24	NA	NA
179	7.1.2.1	Develop Draft pUCD ATC Standards	5 days	0%	Thu 5/18/23	Wed 5/24/23	Wed 5/8/24	Tue 5/14/24	NA	NA
180	7.1.2.2	Deliver Draft pUCD ATC Standards to WG	0 days	0%	Wed 5/24/23	Wed 5/24/23	Tue 5/14/24	Tue 5/14/24	NA	NA
181	7.1.2.3	WG Review and Comment on pUCD ATC Standards	10 days	0%	Thu 5/25/23	Thu 6/8/23	Wed 5/15/24	Wed 5/29/24	NA	NA
182	7.1.2.4	Adjudicate WG Comments on pUCD ATC Standards (1 Web Conf)	5 days	0%	Fri 6/9/23	Thu 6/15/23	Thu 5/30/24	Wed 6/5/24	NA	NA
183	7.1.2.5	Update pUCD ATC Standards Based on WG Comments	5 days	0%	Fri 6/16/23	Thu 6/22/23	Thu 6/6/24	Wed 6/12/24	NA	NA
184	7.1.2.6	WG Accepts pUCD ATC Standards	5 days	0%	Fri 6/23/23	Thu 6/29/23	Thu 6/13/24	Wed 6/19/24	NA	NA
185	7.1.2.7	Deliver pUCD ATC Standards to ATC JC	0 days	0%	Thu 6/29/23	Thu 6/29/23	Wed 6/19/24	Wed 6/19/24	NA	NA
186	7.1.3	ATC JC Acceptance of UCD ATC Standards and Distribution for Comment	51 days	0%	Fri 6/30/23	Tue 9/12/23	Thu 6/20/24	Fri 8/30/24	NA	NA
187	7.1.3.1	ATC JC Reviews pUCD ATC Standards	10 days	0%	Fri 6/30/23	Fri 7/14/23	Thu 6/20/24	Wed 7/3/24	NA	NA
188	7.1.3.2	Present pUCD ATC Standards to ATC JC / Conditional Acceptance	1 day	0%	Mon 7/17/23	Mon 7/17/23	Fri 7/5/24	Fri 7/5/24	NA	NA
189	7.1.3.3	Address ATC JC Comments on pUCD ATC Standards	5 days	0%	Tue 7/18/23	Mon 7/24/23	Mon 7/8/24	Fri 7/12/24	NA	NA
190	7.1.3.4	ATC JC Accepts UCD ATC Standards	1 day	0%	Tue 7/25/23	Tue 7/25/23	Mon 7/15/24	Mon 7/15/24	NA	NA
191	7.1.3.5	Prepare SDR	2 days	0%	Wed 7/26/23	Thu 7/27/23	Tue 7/16/24	Wed 7/17/24	NA	NA
192	7.1.3.6	Circulate UCD ATC Standards to SDOs for Comment [PWS Deliverable]	0 days	0%	Thu 7/27/23	Thu 7/27/23	Wed 7/17/24	Wed 7/17/24	NA	NA
193	7.1.3.7	Comment Period / Collect Comments	25 days	0%	Fri 7/28/23	Thu 8/31/23	Thu 7/18/24	Wed 8/21/24	NA	NA
194	7.1.3.8	Adjudicate Comments on UCD ATC Standards (incl. Web Confs)	5 days	0%	Fri 9/1/23	Fri 9/8/23	Thu 8/22/24	Wed 8/28/24	NA	NA
195	7.1.3.9	Prepare UCD ATC Standards Comments Disposition Report	2 days	0%	Mon 9/11/23	Tue 9/12/23	Thu 8/29/24	Fri 8/30/24	NA	NA
196	7.1.3.10	Deliver UCD ATC Standards Comments Disposition Report to WG [PWS Delive	0 days	0%	Tue 9/12/23	Tue 9/12/23	Fri 8/30/24	Fri 8/30/24	NA	NA
197	7.2	Develop Ballot and Final ATC Standards	118 days	0%	Wed 9/13/23	Tue 3/19/24	Tue 9/3/24	Wed 2/26/25	NA	NA
198	7.2.1	Develop Proposed Recommended Standard (pRS) ATC Standards	25 days	0%	Wed 9/13/23	Wed 10/18/23	Tue 9/3/24	Mon 10/7/24	NA	NA
199	7.2.1.1	Develop Draft pRS ATC Standards	5 days	0%	Wed 9/13/23	Tue 9/19/23	Tue 9/3/24	Mon 9/9/24	NA	NA
200	7.2.1.2	Deliver Draft pRS ATC Standards to WG	0 days	0%	Tue 9/19/23	Tue 9/19/23	Mon 9/9/24	Mon 9/9/24	NA	NA
201	7.2.1.3	WG Review of Draft pRS ATC Standards	7 days	0%	Wed 9/20/23	Thu 9/28/23	Tue 9/10/24	Wed 9/18/24	NA	NA
202	7.2.1.4	Adjudicate WG Comments on Draft pRS ATC Standards (1 Web Conf)	3 days	0%	Fri 9/29/23	Tue 10/3/23	Thu 9/19/24	Mon 9/23/24	NA	NA
203	7.2.1.5	Update Draft pRS ATC Standards based on WG Comments	5 days	0%	Wed 10/4/23	Wed 10/11/23	Tue 9/24/24	Mon 9/30/24	NA	NA
204	7.2.1.6	WG Accepts pRS ATC Standards	5 days	0%	Thu 10/12/23	Wed 10/18/23	Tue 10/1/24	Mon 10/7/24	NA	NA
205	7.2.1.7	Deliver pRS ATC Standards to ATC JC	0 days	0%	Wed 10/18/23	Wed 10/18/23	Mon 10/7/24	Mon 10/7/24	NA	NA
206	7.2.2	Develop Recommended Standard ATC Standards	26 days	0%	Thu 10/19/23	Tue 11/28/23	Tue 10/8/24	Thu 11/14/24	NA	NA
207	7.2.2.1	ATC JC Reviews pRS ATC Standards	10 days	0%	Thu 10/19/23	Wed 11/1/23	Tue 10/8/24	Tue 10/22/24	NA	NA
208	7.2.2.2	Present pRS ATC Standards to ATC JC / Conditional Acceptance	1 day	0%	Thu 11/2/23	Thu 11/2/23	Wed 10/23/24	Wed 10/23/24	NA	NA
209	7.2.2.3	Address ATC JC Comments on pRS ATC Standards	5 days	0%	Fri 11/3/23	Thu 11/9/23	Thu 10/24/24	Wed 10/30/24	NA	NA
210	7.2.2.4	ATC JC Accepts RS ATC Standards	5 days	0%	Mon 11/13/23	Fri 11/17/23	Thu 10/31/24	Wed 11/6/24	NA	NA
211	7.2.2.5	Prepare SDR and Notice of Intent (NOI) to Adopt	3 days	0%	Mon 11/20/23	Wed 11/22/23	Thu 11/7/24	Tue 11/12/24	NA	NA
212	7.2.2.6	SDO Preparations for Final Ballot	2 days	0%	Mon 11/27/23	Tue 11/28/23	Wed 11/13/24	Thu 11/14/24	NA	NA
213	7.2.2.7	Distribute RS ATC Standards to SDOs / Final Ballot	0 days	0%	Tue 11/28/23	Tue 11/28/23	Thu 11/14/24	Thu 11/14/24	NA	NA
214	7.2.3	Develop Approved ATC Standards	57 days	0%	Wed 11/29/23	Tue 3/5/24	Fri 11/15/24	Wed 2/12/25	NA	NA
215	7.2.3.1	SDO Ballot / Notice of Intent (NOI) Period	45 days	0%	Wed 11/29/23	Thu 2/15/24	Fri 11/15/24	Mon 1/27/25	NA	NA
216	7.2.3.2	Address Comments on RS ATC Standards from Ballot / NOI Period	5 days	0%	Fri 2/16/24	Fri 2/23/24	Tue 1/28/25	Mon 2/3/25	NA	NA

Project: ATC Cybersecurity Project

File: ATCCybersecurityProject_231106.mpp

Subject: ATC Cybersecurity Standard with ATC Stds Updates

Task		External Milestone		Duration-only		Critical Split	
Split		Inactive Task		Manual Summary Rollup		Progress	
Milestone		Inactive Task		Manual Summary		Deadline	
Summary		Inactive Milestone		Start-only			
Project Summary		Inactive Summary		Finish-only			
External Tasks		Manual Task		Critical			

ID	Proj Task (Text1)	Task Name	Duration	% Complete	Baseline1 Start	Baseline1 Finish	Start	Finish	Actual Start	Actual Finish
217	7.2.3.3	Prepare Comments Disposition Report	2 days	0%	Mon 2/26/24	Tue 2/27/24	Tue 2/4/25	Wed 2/5/25	NA	NA
218	7.2.3.4	Prepare Approved ATC Standards / Complete Ballot	5 days	0%	Wed 2/28/24	Tue 3/5/24	Thu 2/6/25	Wed 2/12/25	NA	NA
219	7.2.3.5	Deliver Approved ATC Standards and Comments Report to ITE	0 days	0%	Tue 3/5/24	Tue 3/5/24	Wed 2/12/25	Wed 2/12/25	NA	NA
220	7.2.4	Publish Approved ATC Standards	10 days	0%	Wed 3/6/24	Tue 3/19/24	Thu 2/13/25	Wed 2/26/25	NA	NA
221	7.2.4.1	Develop Publish Ready Approved ATC Standards	5 days	0%	Wed 3/6/24	Tue 3/12/24	Thu 2/13/25	Wed 2/19/25	NA	NA
222	7.2.4.2	Prepare for No Cost Distribution	5 days	0%	Wed 3/13/24	Tue 3/19/24	Thu 2/20/25	Wed 2/26/25	NA	NA
223	7.2.4.3	No Cost Distribution of Approved ATC Standards	0 days	0%	Tue 3/19/24	Tue 3/19/24	Wed 2/26/25	Wed 2/26/25	NA	NA
224	8	Project Buffer and Close Out	2 days	0%	Wed 3/20/24	Thu 3/21/24	Thu 2/27/25	Fri 2/28/25	NA	NA

Project: ATC Cybersecurity Project
File: ATCCybersecurityProject_231106.mpp
Subject: ATC Cybersecurity Standard with ATC Stds Updates

Task		External Milestone		Duration-only		Critical Split	
Split		Inactive Task		Manual Summary Rollup		Progress	
Milestone		Inactive Task		Manual Summary		Deadline	
Summary		Inactive Milestone		Start-only			
Project Summary		Inactive Summary		Finish-only			
External Tasks		Manual Task		Critical			