

NTCIP ISSI Plan B

ID	WBS	Task Name	Duration	Baseline3 Start	Baseline3 Finish	Expected Start	Expected Finish	% Complete	Actual Start	Actual Finish
1	1	Project Management	506 days	Wed 6/29/22	Fri 6/28/24	Wed 6/29/22	Fri 6/28/24	31%	Wed 6/29/22	NA
2	1.1	Kick-off Meeting	0 days	Wed 9/7/22	Wed 9/7/22	Wed 9/7/22	Wed 9/7/22	100%	Wed 9/7/22	Wed 9/7/22
3	1.2	Project Management Plan	61 days	Wed 6/29/22	Fri 9/23/22	Wed 6/29/22	Fri 9/23/22	99%	Wed 6/29/22	NA
4	1.2.1	Draft PMP Submitted	0 days	Fri 8/5/22	Fri 8/5/22	Fri 8/5/22	Fri 8/5/22	100%	Fri 8/5/22	Fri 8/5/22
5	1.2.2	Final PMP Approved	0 days	Fri 9/23/22	Fri 9/23/22	Fri 9/23/22	Fri 9/23/22	100%	Fri 9/23/22	Fri 9/23/22
6	1.3	Monthly Meetings	506 days	Wed 6/29/22	Fri 6/28/24	Wed 6/29/22	Fri 6/28/24	31%	Wed 6/29/22	NA
7	2	Update NTCIP Standards	660 days	Fri 8/26/22	Fri 2/7/25	Fri 8/26/22	Fri 3/28/25	35%	Fri 8/26/22	NA
8	2.1	Update Foundational Standards	438 days	Fri 8/26/22	Tue 11/21/23	Fri 8/26/22	Wed 5/22/24	74%	Fri 8/26/22	NA
9	2.1.1	NTCIP 1201	208.96 days	Fri 8/26/22	Fri 6/30/23	Fri 8/26/22	Fri 6/30/23	100%	Fri 8/26/22	Fri 6/30/23
10	2.1.2	NTCIP 2202	4.75 days	Wed 10/26/22	Mon 1/9/23	Wed 10/26/22	Fri 11/11/22	100%	Wed 10/26/22	Fri 11/11/22
11	2.1.3	NTCIP 2301	4.75 days	Fri 9/9/22	Mon 1/9/23	Fri 9/9/22	Thu 9/15/22	100%	Fri 9/9/22	Thu 9/15/22
12	2.1.4	NTCIP 8007	4.75 days	Mon 11/14/22	Mon 1/9/23	Mon 11/14/22	Mon 11/21/22	100%	Mon 11/14/22	Mon 11/21/22
13	2.1.5	NTCIP Security Guide	80 days	Tue 8/1/23	Tue 11/21/23	Thu 2/1/24	Wed 5/22/24	0%	NA	NA
14	2.2	Update Device Standards	407 days	Mon 12/12/22	Thu 3/14/24	Mon 12/12/22	Fri 7/19/24	43%	Mon 12/12/22	NA
15	2.2.1	ISSI Training Course	85.2 days	Mon 12/12/22	Mon 5/1/23	Mon 12/12/22	Mon 5/1/23	100%	Mon 12/12/22	Mon 5/1/23
16	2.2.2	NTCIP 1203	122.5 days	Fri 1/20/23	Fri 9/29/23	Fri 1/20/23	Fri 3/1/24	55%	Fri 1/20/23	NA
17	2.2.3	NTCIP 1204	185 days	Tue 7/18/23	Fri 11/3/23	Tue 7/18/23	Fri 4/12/24	32%	Tue 7/18/23	NA
18	2.2.4	NTCIP 1209	135 days	Fri 2/16/24	Thu 3/14/24	Mon 1/15/24	Fri 7/19/24	0%	NA	NA
19	2.2.5	NTCIP 1211	79 days	Wed 12/13/23	Thu 2/15/24	Mon 12/11/23	Fri 4/5/24	25%	Mon 12/11/23	NA
20	2.2.6	NTCIP 1218	56 days	Mon 11/6/23	Tue 12/12/23	Tue 8/29/23	Wed 11/15/23	100%	Tue 8/29/23	Wed 11/15/23
21	2.3	<Future Effort>						0%	NA	NA
22	2.4	Deprecate Targeted Standards	120 days	Mon 8/26/24	Fri 2/7/25	Mon 10/14/24	Fri 3/28/25	0%	NA	NA
23	2.4.1	NTCIP 1103	120 days	Mon 8/26/24	Fri 2/7/25	Mon 10/14/24	Fri 3/28/25	0%	NA	NA
24	2.4.2	NTCIP 2101	120 days	Mon 8/26/24	Fri 2/7/25	Mon 10/14/24	Fri 3/28/25	0%	NA	NA
25	2.4.3	NTCIP 2102	120 days	Mon 8/26/24	Fri 2/7/25	Mon 10/14/24	Fri 3/28/25	0%	NA	NA
26	2.4.4	NTCIP 2201	120 days	Mon 8/26/24	Fri 2/7/25	Mon 10/14/24	Fri 3/28/25	0%	NA	NA
27	3	Publication of Updated Standards	392 days	Mon 7/10/23	Fri 9/6/24	Wed 7/12/23	Wed 1/22/25	13%	Wed 7/12/23	NA
28	3.1	NTCIP 1201	319 days	Mon 7/10/23	Fri 8/23/24	Wed 7/12/23	Fri 10/11/24	27%	Wed 7/12/23	NA
29	3.1.1	User Comment Period	22 days	Mon 7/10/23	Fri 8/18/23	Wed 7/12/23	Thu 8/10/23	100%	Wed 7/12/23	Thu 8/10/23
30	3.1.2	Comment Analysis	15 days	Mon 8/21/23	Mon 9/11/23	Fri 8/11/23	Thu 8/31/23	100%	Fri 8/11/23	Thu 8/31/23
31	3.1.3	WG Disposition	4 days	Tue 9/12/23	Mon 9/18/23	Fri 9/1/23	Thu 9/7/23	100%	Fri 9/1/23	Thu 9/7/23
32	3.1.4	Revise Draft	10 days	Tue 9/19/23	Mon 10/2/23	Mon 5/13/24	Fri 5/24/24	0%	NA	NA
33	3.1.5	WG Approval	10 days	Mon 1/15/24	Fri 1/26/24	Mon 5/27/24	Fri 6/7/24	0%	NA	NA
34	3.1.6	PreRS Package Development	10 days	Mon 1/29/24	Fri 2/9/24	Mon 6/10/24	Fri 6/21/24	0%	NA	NA
35	3.1.7	JC Approval	20 days	Mon 2/12/24	Fri 3/8/24	Mon 6/24/24	Fri 7/19/24	0%	NA	NA
36	3.1.8	SDO Ballot	40 days	Mon 6/3/24	Fri 7/26/24	Mon 7/22/24	Fri 9/13/24	0%	NA	NA
37	3.1.9	Publication	20 days	Mon 7/29/24	Fri 8/23/24	Mon 9/16/24	Fri 10/11/24	0%	NA	NA
38	3.1.10	Published Standard	0 days	Fri 8/23/24	Fri 8/23/24	Fri 10/11/24	Fri 10/11/24	0%	NA	NA
39	3.2	NTCIP 2202	319 days	Mon 7/10/23	Fri 8/23/24	Wed 7/12/23	Fri 10/11/24	27%	Wed 7/12/23	NA
40	3.2.1	User Comment Period	22 days	Mon 7/10/23	Fri 8/18/23	Wed 7/12/23	Thu 8/10/23	100%	Wed 7/12/23	Thu 8/10/23
41	3.2.2	Comment Analysis	15 days	Mon 8/21/23	Mon 10/2/23	Fri 8/11/23	Thu 8/31/23	100%	Fri 8/11/23	Thu 8/31/23
42	3.2.3	WG Disposition	4 days	Tue 10/3/23	Mon 10/16/23	Fri 9/1/23	Thu 9/7/23	100%	Fri 9/1/23	Thu 9/7/23
43	3.2.4	Revise Draft	10 days	Tue 10/17/23	Wed 11/8/23	Mon 5/13/24	Fri 5/24/24	0%	NA	NA
44	3.2.5	WG Approval	10 days	Mon 1/15/24	Fri 1/26/24	Mon 5/27/24	Fri 6/7/24	0%	NA	NA
45	3.2.6	PreRS Package Development	10 days	Mon 1/29/24	Fri 2/2/24	Mon 6/10/24	Fri 6/21/24	0%	NA	NA
46	3.2.7	JC Approval	20 days	Mon 2/5/24	Fri 3/1/24	Mon 6/24/24	Fri 7/19/24	0%	NA	NA
47	3.2.8	SDO Ballot	40 days	Mon 6/3/24	Fri 7/26/24	Mon 7/22/24	Fri 9/13/24	0%	NA	NA
48	3.2.9	Publication	20 days	Mon 7/29/24	Fri 8/23/24	Mon 9/16/24	Fri 10/11/24	0%	NA	NA
49	3.2.10	Published Standard	0 days	Fri 8/23/24	Fri 8/23/24	Fri 10/11/24	Fri 10/11/24	0%	NA	NA
50	3.3	NTCIP 2301	319 days	Mon 7/10/23	Fri 8/23/24	Wed 7/12/23	Fri 10/11/24	27%	Wed 7/12/23	NA

NTCIP ISSI Plan B

ID	WBS	Task Name	Duration	Baseline3 Start	Baseline3 Finish	Expected Start	Expected Finish	% Complete	Actual Start	Actual Finish
51	3.3.1	User Comment Period	22 days	Mon 7/10/23	Fri 8/18/23	Wed 7/12/23	Thu 8/10/23	100%	Wed 7/12/23	Thu 8/10/23
52	3.3.2	Comment Analysis	15 days	Mon 8/21/23	Mon 10/2/23	Fri 8/11/23	Thu 8/31/23	100%	Fri 8/11/23	Thu 8/31/23
53	3.3.3	WG Disposition	4 days	Tue 10/3/23	Mon 10/16/23	Fri 9/1/23	Thu 9/7/23	100%	Fri 9/1/23	Thu 9/7/23
54	3.3.4	Revise Draft	10 days	Tue 10/17/23	Wed 11/8/23	Mon 5/13/24	Fri 5/24/24	0%	NA	NA
55	3.3.5	WG Approval	10 days	Mon 1/15/24	Fri 1/26/24	Mon 5/27/24	Fri 6/7/24	0%	NA	NA
56	3.3.6	PreRS Package Development	10 days	Mon 1/29/24	Fri 2/2/24	Mon 6/10/24	Fri 6/21/24	0%	NA	NA
57	3.3.7	JC Approval	20 days	Mon 2/5/24	Fri 3/1/24	Mon 6/24/24	Fri 7/19/24	0%	NA	NA
58	3.3.8	SDO Ballot	40 days	Mon 6/3/24	Fri 7/26/24	Mon 7/22/24	Fri 9/13/24	0%	NA	NA
59	3.3.9	Publication	20 days	Mon 7/29/24	Fri 8/23/24	Mon 9/16/24	Fri 10/11/24	0%	NA	NA
60	3.3.10	Published Standard	0 days	Fri 8/23/24	Fri 8/23/24	Fri 10/11/24	Fri 10/11/24	0%	NA	NA
61	3.4	NTCIP 8007	319 days	Mon 7/10/23	Fri 8/23/24	Wed 7/12/23	Fri 10/11/24	27%	Wed 7/12/23	NA
62	3.4.1	User Comment Period	22 days	Mon 7/10/23	Fri 8/18/23	Wed 7/12/23	Thu 8/10/23	100%	Wed 7/12/23	Thu 8/10/23
63	3.4.2	Comment Analysis	15 days	Mon 8/21/23	Mon 10/2/23	Fri 8/11/23	Thu 8/31/23	100%	Fri 8/11/23	Thu 8/31/23
64	3.4.3	WG Disposition	4 days	Tue 10/3/23	Mon 10/16/23	Fri 9/1/23	Thu 9/7/23	100%	Fri 9/1/23	Thu 9/7/23
65	3.4.4	Revise Draft	10 days	Tue 10/17/23	Wed 11/8/23	Mon 5/13/24	Fri 5/24/24	0%	NA	NA
66	3.4.5	WG Approval	10 days	Mon 1/15/24	Fri 1/26/24	Mon 5/27/24	Fri 6/7/24	0%	NA	NA
67	3.4.6	PreRS Package Development	10 days	Mon 1/29/24	Fri 2/2/24	Mon 6/10/24	Fri 6/21/24	0%	NA	NA
68	3.4.7	JC Approval	20 days	Mon 2/5/24	Fri 3/1/24	Mon 6/24/24	Fri 7/19/24	0%	NA	NA
69	3.4.8	SDO Ballot	40 days	Mon 6/3/24	Fri 7/26/24	Mon 7/22/24	Fri 9/13/24	0%	NA	NA
70	3.4.9	Publication	20 days	Mon 7/29/24	Fri 8/23/24	Mon 9/16/24	Fri 10/11/24	0%	NA	NA
71	3.4.10	Published Standard	0 days	Fri 8/23/24	Fri 8/23/24	Fri 10/11/24	Fri 10/11/24	0%	NA	NA
72	3.5	NTCIP Security Guide	175 days	Wed 11/22/23	Fri 9/6/24	Thu 5/23/24	Wed 1/22/25	0%	NA	NA
73	3.5.1	User Comment Period	30 days	Wed 11/22/23	Mon 1/8/24	Thu 5/23/24	Wed 7/3/24	0%	NA	NA
74	3.5.2	Comment Analysis	30 days	Tue 1/9/24	Mon 3/4/24	Thu 7/4/24	Wed 8/14/24	0%	NA	NA
75	3.5.3	WG Disposition	5 days	Tue 3/5/24	Fri 3/22/24	Thu 8/15/24	Wed 8/21/24	0%	NA	NA
76	3.5.4	Revise Draft	10 days	Fri 3/22/24	Fri 4/19/24	Thu 8/22/24	Wed 9/4/24	0%	NA	NA
77	3.5.5	WG Approval	10 days	Fri 4/19/24	Fri 5/3/24	Thu 9/5/24	Wed 9/18/24	0%	NA	NA
78	3.5.6	PreRS Package Development	10 days	Fri 5/3/24	Fri 5/17/24	Thu 9/19/24	Wed 10/2/24	0%	NA	NA
79	3.5.7	JC Approval	20 days	Fri 5/17/24	Fri 6/14/24	Thu 10/3/24	Wed 10/30/24	0%	NA	NA
80	3.5.8	SDO Ballot	40 days	Fri 6/14/24	Fri 8/9/24	Thu 10/31/24	Wed 12/25/24	0%	NA	NA
81	3.5.9	Publication	20 days	Fri 8/9/24	Fri 9/6/24	Thu 12/26/24	Wed 1/22/25	0%	NA	NA
82	3.5.10	Published Standard	0 days	Fri 9/6/24	Fri 9/6/24	Wed 1/22/25	Wed 1/22/25	0%	NA	NA
83	3.6	NTCIP 1203	160 days	Mon 10/2/23	Thu 8/22/24	Mon 3/4/24	Fri 10/11/24	0%	NA	NA
84	3.6.1	User Comment Period	30 days	Mon 10/2/23	Fri 11/10/23	Mon 3/4/24	Fri 4/12/24	0%	NA	NA
85	3.6.2	Comment Analysis	10 days	Mon 11/13/23	Tue 12/19/23	Mon 4/15/24	Fri 4/26/24	0%	NA	NA
86	3.6.3	WG Disposition	10 days	Wed 12/20/23	Thu 1/4/24	Mon 4/29/24	Fri 5/10/24	0%	NA	NA
87	3.6.4	Revise Draft	15 days	Fri 1/5/24	Thu 2/1/24	Mon 5/13/24	Fri 5/31/24	0%	NA	NA
88	3.6.5	WG Approval	5 days	Mon 1/15/24	Fri 1/19/24	Mon 6/3/24	Fri 6/7/24	0%	NA	NA
89	3.6.6	PreRS Package Development	10 days	Mon 1/22/24	Fri 2/2/24	Mon 6/10/24	Fri 6/21/24	0%	NA	NA
90	3.6.7	JC Approval	20 days	Mon 2/5/24	Fri 3/1/24	Mon 6/24/24	Fri 7/19/24	0%	NA	NA
91	3.6.8	SDO Ballot	40 days	Mon 6/3/24	Fri 7/26/24	Mon 7/22/24	Fri 9/13/24	0%	NA	NA
92	3.6.9	Publication	20 days	Mon 7/29/24	Thu 8/22/24	Mon 9/16/24	Fri 10/11/24	0%	NA	NA
93	3.6.10	Published Standard	0 days	Thu 8/22/24	Thu 8/22/24	Fri 10/11/24	Fri 10/11/24	0%	NA	NA
94	3.7	NTCIP 1204	160 days	Mon 11/6/23	Mon 8/19/24	Mon 4/15/24	Fri 11/22/24	0%	NA	NA
95	3.7.1	User Comment Period	30 days	Mon 11/6/23	Tue 12/19/23	Mon 4/15/24	Fri 5/24/24	0%	NA	NA
96	3.7.2	Comment Analysis	10 days	Wed 12/20/23	Thu 1/18/24	Mon 5/27/24	Fri 6/7/24	0%	NA	NA
97	3.7.3	WG Disposition	10 days	Fri 1/19/24	Mon 1/29/24	Mon 6/10/24	Fri 6/21/24	0%	NA	NA
98	3.7.4	Revise Draft	10 days	Mon 1/29/24	Thu 2/15/24	Mon 6/24/24	Fri 7/5/24	0%	NA	NA
99	3.7.5	WG Approval	10 days	Fri 2/16/24	Thu 2/22/24	Mon 7/8/24	Fri 7/19/24	0%	NA	NA
100	3.7.6	PreRS Package Development	10 days	Fri 2/23/24	Mon 3/4/24	Mon 7/22/24	Fri 8/2/24	0%	NA	NA

NTCIP ISSI Plan B										
ID	WBS	Task Name	Duration	Baseline3 Start	Baseline3 Finish	Expected Start	Expected Finish	% Complete	Actual Start	Actual Finish
101	3.7.7	JC Approval	20 days	Mon 3/4/24	Mon 4/1/24	Mon 8/5/24	Fri 8/30/24	0%	NA	NA
102	3.7.8	SDO Ballot	40 days	Mon 6/3/24	Fri 7/26/24	Mon 9/2/24	Fri 10/25/24	0%	NA	NA
103	3.7.9	Publication	20 days	Mon 7/29/24	Mon 8/19/24	Mon 10/28/24	Fri 11/22/24	0%	NA	NA
104	3.7.10	Published Standard	0 days	Mon 8/19/24	Mon 8/19/24	Fri 11/22/24	Fri 11/22/24	0%	NA	NA
105	3.8	NTCIP 1209	30 days	Fri 3/15/24	Thu 4/25/24	Mon 7/22/24	Fri 8/30/24	0%	NA	NA
106	3.8.1	User Comment Period	30 days	Fri 3/15/24	Thu 4/25/24	Mon 7/22/24	Fri 8/30/24	0%	NA	NA
107	3.9	NTCIP 1211	45 days	Fri 2/16/24	Thu 4/18/24	Mon 4/8/24	Fri 6/7/24	0%	NA	NA
108	3.9.1	User Comment Period	30 days	Fri 2/16/24	Thu 3/28/24	Mon 4/8/24	Fri 5/17/24	0%	NA	NA
109	3.9.2	Comment Analysis	5 days	Fri 3/29/24	Thu 4/4/24	Mon 5/20/24	Fri 5/24/24	0%	NA	NA
110	3.9.3	WG Disposition	2 days	Fri 4/5/24	Mon 4/8/24	Mon 5/27/24	Tue 5/28/24	0%	NA	NA
111	3.9.4	Revise Draft	3 days	Tue 4/9/24	Thu 4/11/24	Wed 5/29/24	Fri 5/31/24	0%	NA	NA
112	3.9.5	WG Approval	5 days	Fri 4/12/24	Thu 4/18/24	Mon 6/3/24	Fri 6/7/24	0%	NA	NA
113	3.10	NTCIP 1218	167 days	Wed 12/13/23	Wed 8/21/24	Tue 12/26/23	Wed 8/21/24	0%	Tue 12/26/23	NA
114	3.10.1	User Comment Period	22 days	Wed 12/13/23	Thu 1/25/24	Tue 12/26/23	Wed 1/31/24	0%	Tue 12/26/23	NA
115	3.10.2	Comment Analysis	5 days	Fri 1/26/24	Thu 2/1/24	Thu 2/1/24	Wed 2/7/24	0%	NA	NA
116	3.10.3	WG Disposition	5 days	Fri 2/2/24	Thu 2/8/24	Thu 2/8/24	Wed 2/14/24	0%	NA	NA
117	3.10.4	Revise Draft	8 days	Fri 2/9/24	Tue 2/20/24	Thu 2/15/24	Mon 2/26/24	0%	NA	NA
118	3.10.5	WG Approval	10 days	Wed 2/21/24	Tue 3/5/24	Tue 2/27/24	Mon 3/11/24	0%	NA	NA
119	3.10.6	PreRS Package Development	2.5 days	Wed 3/6/24	Fri 3/8/24	Tue 3/12/24	Thu 3/14/24	0%	NA	NA
120	3.10.7	JC Approval	20 days	Fri 3/8/24	Fri 4/5/24	Thu 3/14/24	Thu 4/11/24	0%	NA	NA
121	3.10.8	SDO Ballot	40 days	Mon 6/3/24	Fri 7/26/24	Mon 6/3/24	Fri 7/26/24	0%	NA	NA
122	3.10.9	Publication	18 days	Mon 7/29/24	Wed 8/21/24	Mon 7/29/24	Wed 8/21/24	0%	NA	NA
123	3.10.10	Published Standard	0 days	Wed 8/21/24	Wed 8/21/24	Wed 8/21/24	Wed 8/21/24	0%	NA	NA
124	4	Outreach Material	130.5 days	Mon 7/29/24	Tue 9/10/24	Mon 7/29/24	Mon 1/27/25	0%	NA	NA
125	4.1	NTCIP 1201 Summary	2.5 days	Mon 8/26/24	Wed 8/28/24	Mon 10/14/24	Wed 10/16/24	0%	NA	NA
126	4.2	NTCIP 2202 Summary	2.5 days	Mon 8/26/24	Wed 8/28/24	Mon 10/14/24	Wed 10/16/24	0%	NA	NA
127	4.3	NTCIP 2301 Summary	2.5 days	Mon 8/26/24	Wed 8/28/24	Mon 10/14/24	Wed 10/16/24	0%	NA	NA
128	4.4	NTCIP 8007 Summary	2.5 days	Mon 8/26/24	Wed 8/28/24	Mon 10/14/24	Wed 10/16/24	0%	NA	NA
129	4.5	NTCIP Security Guide Summary	2.5 days	Fri 9/6/24	Tue 9/10/24	Thu 1/23/25	Mon 1/27/25	0%	NA	NA
130	4.6	NTCIP 1203 Summary	2.5 days	Fri 8/23/24	Tue 8/27/24	Mon 10/14/24	Wed 10/16/24	0%	NA	NA
131	4.7	NTCIP 1204 Summary	2.5 days	Mon 7/29/24	Wed 7/31/24	Mon 10/28/24	Wed 10/30/24	0%	NA	NA
132	4.8	NTCIP 1218 Summary	2.5 days	Mon 7/29/24	Wed 7/31/24	Mon 7/29/24	Wed 7/31/24	0%	NA	NA
133	5	External Factors	298 days	NA	NA	Thu 7/27/23	Fri 9/27/24	43%	Thu 7/27/23	NA
134	5.1	RFC 9456 TLSTM Update	59 days	NA	NA	Thu 8/17/23	Wed 11/8/23	100%	Thu 8/17/23	Wed 11/8/23
135	5.1.1	RFC Number Assigned	0 days	NA	NA	Thu 8/17/23	Thu 8/17/23	100%	Thu 8/17/23	Thu 8/17/23
136	5.1.2	Publication	59 days	NA	NA	Thu 8/17/23	Wed 11/8/23	100%	Thu 8/17/23	Wed 11/8/23
137	5.2	ISO 15784-2	136 days	NA	NA	Thu 8/24/23	Wed 3/13/24	51%	Thu 8/24/23	NA
138	5.2.1	DIS Registered	0 days	NA	NA	Thu 8/24/23	Thu 8/24/23	100%	Thu 8/24/23	Thu 8/24/23
139	5.2.2	DIS Ballot	53 days	NA	NA	Wed 10/25/23	Wed 1/17/24	90%	Wed 10/25/23	NA
140	5.2.3	Final Edits	20 days	NA	NA	Thu 1/18/24	Wed 2/14/24	0%	NA	NA
141	5.2.4	Publication	20 days	NA	NA	Thu 2/15/24	Wed 3/13/24	0%	NA	NA
142	5.3	ISO 26048-1	298 days	NA	NA	Thu 7/27/23	Fri 9/27/24	30%	Thu 7/27/23	NA
143	5.3.1	NP Ballot	61 days	NA	NA	Thu 7/27/23	Fri 10/20/23	100%	Thu 7/27/23	Fri 10/20/23
144	5.3.2	Revisions	50 days	NA	NA	Wed 11/1/23	Fri 1/19/24	50%	Wed 11/1/23	NA
145	5.3.3	DIS Ballot	140 days	NA	NA	Mon 1/22/24	Fri 8/2/24	0%	NA	NA
146	5.3.4	Final Edits	20 days	NA	NA	Mon 8/5/24	Fri 8/30/24	0%	NA	NA
147	5.3.5	Publication	20 days	NA	NA	Mon 9/2/24	Fri 9/27/24	0%	NA	NA